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MA/Apollo Program Director <;> ;E;/ -

Apollo Progrsm Directive Cancellation Notice

Apollo Program Directive #5, LC 39 Third Line Operational Readiness is
cancelled.

Content and direction of this directive has been included in Apollo

Program Directive #4G, Apollo Program Schedule and Hardware Planning
Guidelines and Requirements dated 30 June 1967.

Byy U.S. Savings Bonds Regularly on the Payroll Savings Plan
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DATE

 OFFICE OF MANNED SPACE FLIGHT
PROGRAM DIRECTIVE M-D ¥ 130005 Decenber 20, 1966

APOLLO PROGRAM DIRECTIVE NO. 5
MAOOS-005-1A T

DISTRIBUTION FR%W
ADOLLO PROGRAM

SUBJECT : LC-39 Third Line Operational Readiness

ACTION . All Centers are to implement the requirements of this
_ directive effective with the issuance date.

REFERENCE: Apollo Program Directive No. 4F dated 30 November 1966,

PURPOSE

This Directive defines the activation requirements for the LC-39 third
line (High Bay #2, Firing Room #3 and LUT #3). -

The delays encountered in the initial Saturn V launches with resultant
stacking-up of flight hardware have necessitated a re-assessment in the
timing for activation of these LC-39 third line facilities. g

In order to provide additional flexibility to absorb potential Saturn V
schedule delays the Operational Readiness Dates (ORD) for the LC-39
third line will be advanced. This revised activation schedule will
provide a capability to checkout three Saturn V vehicles simultaneously
should unplanned circumstances lead to an earlier requirement for this
capability. '

SCOPE
The LC-39 ORD's are advanced as follows:
Previous ORD Advanced ORD
High Bay 1 October 1968 1 May 1968
Firing Room 1 October 1968 1 April 1968
LUT 1 October 1968 15 April 1968

PROCEDURES

This Directive supplements APQ Directive 4F (referenced). The next
release of APO Directive 4 will incorporate the information in this
directive. This directive will then be cancelled.
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PROGRAM DIRECTIVE M-D e December 20, 1966

RESPONSIBILITIES

MSC: Provide immediate contract go-ahead for the procurement
of the GSE and supporting site activation required for the LC-39
third line. Fiscal year 1967 funding is to be provided out of those
GSE funds included in MSC's POP 66-3 for LC-39 third line and

the modification of LLC-34 and LC-37B. Total funding requirements
will be reviewed during the POP 67-1 development. The GSE for
LC-39 third line is to be targeted for delivery to KSC as follows:

Spacecraft electrical terminal 1 October 1967
distributors, cables and patching

All power supplies and battery racks 1 November 1967
All ACE and water/glycol equipment 1 December 1967
Balance of equipment : 1 January 1968

Specific item delivery requirements are to be established between
KSC and MSC as detailed planning is developed.

KSC: Revise LC-39 activation planning to support the earlier
ORD's specified above.

MSFC: Continue with present launch vehicle GSE deliveries for
LC-39 third line and insure that all delivery dates support the earlier
ORD's.

®
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DISTRIBUTION . pate: JUL 20 1967

MA/Apollo Program Director

Apollo Program Dirsctive Cancellation Notice

Apollo Program Directive #5, LC 39 Third Line Operational Readiness is
cancelled,

Content and direction of this directive has been included in Apollo

Program Directive #4G, Apollo Program Schedule and Hardware Planning -
Guidelines and Requirements dated 30 June 1967.

Buy U.S. Savings Bonds Regularly on the Payroll Savings Plan
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APOLLO PROGRAM DIRECTIVE NO. 5
MAOO9-005-1A -

TO : DISTRIBUTION FR%W
APOLLO PROGRAM

SUBJECT :  LC-39 Third Line Operational Readiness

ACTION . All Centers are to implement the requirements of this
directive effective with the issuance date.

REFERENCE: Apollo Program Directive No. 4F dated 30 November 1966.

L PURPOSE

This Directive defines the activation requirements for the LC-39 third
line (High Bay #2, Firing Room #3 and LUT #3).

The delays encountered in the initial Saturn V launches with resultant
stacking-up of flight hardware have necessitated a re-assessment in the
timing for activation of these LC-39 third line facilities. '

In order to provide additional flexibility to absorb potential Saturn V
schedule delays the Operational Readiness Dates (ORD) for the LC-39
third line will be advanced. This revised activation schedule will
provide a capability to checkout three Saturn V vehicles simultaneously
should unplanned circumstances lead to an earlier requirement for this
capability. :

SCOPE
The LC-39 ORD's are advanced as follows:
Previous ORD Advanced ORD
High Bay 1 October 1968 1 May 1968
Firing Room 1 October 1968 1 April 1968
LUT 1 October 1968 15 April 1968

PROCEDURES

This Directive supplements APO Directive 4F (referenced). The next
release of APO Directive 4 will incorporate the information in this
directive. This directive will then be cancelled.
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v, RESPONSIBILITIES

MSC: Provide immediate contract go-ahead for the procurement
of the GSE and supporting site activation required for the LC-39
third line. Fiscal year 1967 funding is to be provided out of those
GSE funds included in MSC's POP 66-3 for LC-39 third line and

the modification of LC-34 and LC-37B. Total funding requirements
will be reviewed during the POP 67-1 development. The GSE for
LC-39 third line is to be targeted for delivery to KSC as follows:

Spacecraft electrical terminal 1 October 1967
distributors, cables and patching

All power supplies and battery racks 1 November 1967
All ACE and water/glycol equipment 1 December 1967
Balance of equipment 1 January 1968

Specific item delivery requirements are to be established between
KSC and MSC as detailed planning is developed.

KSC: Revise LC-39 activation planning to support the earlier
ORD's specified above.

MSFC: Continue with present launch vehicle GSE deliveries for
L.C-39 third line and insure that all delivery dates support the earlier
ORD's.
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